MOONLIGHT ROAD PROJECT STATUS

THIS SCHEDULE IS APPROXIMATE AND DEPENDENT UPON CURRENT

WEATHER CONDITIONS

August 24-28, 2009

The contractor has completed the storm sewer pipe installation on the
north side of Madison Street, and has turned the corner north onto
Moonlight Road. They will be installing the storm sewer along the west
side of Moonlight Road with periodic road crossings for the next few
weeks.

Evergreen Street and Birch Street will be closed north of Madison
Street (only one at a time will be closed) so that the asphalt and curb
that was removed for the storm sewer installation can be replaced. The
sidewalk along the north side of Madison has been installed and
backfilled. The gaps should be filled in, ramps at the intersections
constructed, and sod placed within the right of way within the next few
weeks.

The grading for the temporary road is still taking place north of Madison
Street on the west side of Moonlight Road.

The water line contractor has finished the water line relocation near
East Santa Fe Street and Moonlight Road, and the crossings were filled
with asphalt this week. The water line contractor will now begin to
relocate water lines north of Madison Street.

The original construction schedule submitted by the contractor
estimated that the storm sewer and water main would be completed by
June 22, 2009, at which time construction of the temporary road on the
west side of Moonlight Road would begin. The storm sewer installation
has been much slower than anticipated because the contractor
encountered rock during construction on Madison Street, and there
have also been weather delays. Additionally, the water main
installation south of Main Street has been delayed due to utility conflicts
with some of the private utilities. The City has requested a revised
schedule from the contractor and this information will be provided when
that new schedule is received.

August 10-17, 2009

The contractor has turned the corner north from Madison and are now
installing storm sewer along the west side of Moonlight Road. This
installation should continue for the next few weeks. A majority of the
sidewalk has been poured on the north side of Madison Street and will
be completed within the next few weeks along with the Birch and
Evergreen Street entrances. The sod should be installed between the
sidewalk and street by the latter part of September. The water line
contractor should be moving up north of US 56 Hwy sometime this
week to begin the planned relocations.




July 6-10, 2009

The contractor continues to install the storm sewer pipe on the north
side of Madison Street, and will be working toward Moonlight Road for
the next few weeks. Evergreen Street will be closed north of Madison
Street for a couple of days during the week of July 6 as the storm sewer
installation progresses across that intersection. Madison Street will be
kept open for traffic in both directions during construction. However,
cones are being placed during working hours to route westbound traffic
to the center turn lane due to the proximity of the contractor’s
equipment to the street.

The grading for the temporary road is still taking place north of Madison
Street on the west side of Moonlight Road.

The water line contractor is finishing up the water line relocation near
East Santa Fe Street and Moonlight Road, and should be done some
time in the next two weeks.

The original construction schedule submitted by the contractor
estimated that the storm sewer and water main would be completed by
June 22, 2009, at which time construction of the temporary road on the
west side of Moonlight Road would begin. The storm sewer installation
has been much slower than anticipated since the contractor
encountered rock during construction on Madison Street, and there
have also been weather delays. Additionally, the water main
installation south of Main Street has been delayed due to utility conflicts
with some of the private utilities. The City has requested a revised
schedule from the contractor and this information will be provided when
that new schedule is received.

June 1-12, 2009

The contractor continues to install the storm sewer pipe on the north
side of Madison Street, and will be working toward Moonlight Road for
the next few weeks. Evergreen Street will be closed north of Madison
for a couple of days, within the next 2-3 weeks, as the storm sewer
installation progresses across that intersection. Madison Street will be
kept open for traffic in both directions during construction; however,
cones are being placed during working hours to route westbound traffic
to the center turn lane due to the proximity of the contractor’s
equipment to the street.

The grading for the temporary road is still taking place north of Madison
Street on the west side of Moonlight Road.

KCP&L has completed their underground power line relocation near the
Moonlight Road and E. Santa Fe Street intersection. The water line
contractor should be back to finish up the water line relocation in this
area some time this week or next.

May 18-22, 2009

The contractor continues to install the storm sewer pipe on the north
side of Madison Street, and will be working toward Moonlight Road for
the next few weeks. Madison Street will be kept open for traffic in both
directions during construction; however, cones are being placed during
working hours to route westbound traffic to the center turn lane due to
the proximity of the contractor’'s equipment to the street.

The grading for the temporary road has begun north of Madison Street
on the west side of Moonlight Road.

KCPA&L is nearing completion of their underground power line relocation
near the Moonlight Road and E. Santa Fe Street intersection. They
should be finished within the next two weeks.




May 4-8, 2009

The contractor has begun installation of the storm sewer pipe on the
north side of Madison Street and will be working their way east toward
Moonlight Road for the next few weeks. Madison Street is being kept
open to traffic in both directions during construction; however, cones
are being placed during working hours to route westbound traffic to the
center turn lane, due to the proximity of the contractor's equipment to
the street.

The construction crews installing the water main along Moonlight Road
south of Main Street have pulled out. They will return after Kansas City
Power and Light is finished with their underground power line relocation
near the Moonlight Road and E. Santa Fe Street intersection, which
should be by the middle of May.

April 21-28, 2009

The contractor has placed rip rap (rock placed to reduce erosion) in the
creek just east of Cherry Street and the Gardner Greenway Corridor.
They will begin to install the storm sewer pipe starting at the creek and
heading east this week. Madison Street will remain open to traffic in
both directions during construction; however, cones are being placed
during working hours to route westbound traffic to the center turn lane,
due to the proximity of the contractor's equipment to the street.

Water main installation is still in progress. Flaggers will be used to
control traffic on Moonlight Road during construction of water main
crossings if the traffic is temporarily reduced to one lane. Both lanes
will be reopened after normal working hours.

Kansas City Power and Light should be finished with their underground
power line relocation near the Moonlight Road and E. Santa Fe Street
intersection by the middle of May.

A 50 ton transformer for the Gardner Energy sub-station is scheduled to
arrive sometime after 4:00p.m. on Monday, April 20. It will be routed off
of I-35 to westbound US 56 Hwy. It will then turn onto southbound
Cedar Niles Road, then to westbound E. Santa Fe Street and continue
across Moonlight Road into the gravel sub-station entrance. The
flatbed transporting this transformer should be escorted by wide load
pilot vehicles. It will be slow moving but shouldn’t disrupt traffic
excessively or require road closures.

April 13-20, 2009

The contractor plans to install storm sewer on the north side of Madison
Street, starting at the creek (just east of Cherry Street and the Gardner
Greenway Corridor) and working east to Moonlight Road. This street
will remain open to traffic in both directions; however, cones will be
provided during working hours to route westbound traffic to the center
turn lane due to the proximity of the contractor’s equipment to the
street.

Water main installation is still in progress. There are locations where
water main will need to be installed across Moonlight Road. When the
water main crossings are under construction, traffic may be periodically
reduced to one lane. Flaggers will be used to control traffic in each
direction during those periods. Both lanes will be reopened after
normal working hours.

April 6-10, 2009

The contractor installed silt fence and construction signage along
Moonlight Road. The sidewalk has been removed on the north side of
Madison Street, from Moonlight Road to the creek (just east of Cherry
Street and the Gardner Greenway Corridor), in preparation of storm
sewer installation. Residents normally using this sidewalk should find
alternative routes.

The contractor began water main installation south of U.S. 56 Highway,
and will continue north of the highway in the following weeks.
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